

Num Werf	Nr. Ond	Jaarwerf	Codewerf	Codewerf	Werfbenaming	Liadres	Oprichtnemer	Totaal_on	DMS OK	BA OK	AP OK	DMT OK	Begin werke	Einde werke	RP OK	Log_Adj	logAvAdj	log_Avg	Type	PreLibFr	Pbedrag	
2040/2009/01/02	2040	2009	01	02	FAC - Van Nêrom (II)	Van Neromlaan, 13 tot 19	Pic	€ 1.860.386,94			15/07/2014	18/07/2016	03/10/2016	29/07/2017	24/10/2017	0	0				Vierjarenplan 2014-2017	€ 1.339.999,26
2050/2014/01/01	2050	2014	01	01	ASC - Hunderenveld		R	€ 168.185,00			14/03/2016	17/08/2016	03/10/2016	01/03/2017	01/07/2017	0	107	0			Vierjarenplan 2014-2017	€ 137.500,00
2060/2014/03/01	2060	2014	03	01	REN - Herderstaf 37		DS TECHNICS	€ 52.819,98			07/03/2016		29/08/2016	12/09/2016	21/09/2016	32	32	32			Vierjarenplan 2014-2017	€ 603.577,44
2060/2015/01/01	2060	2015	01	01	CHA - 33 logements		JORDAN	€ 126.934,00			18/01/2016	19/10/2016	01/12/2016	10/03/2017	31/05/2017	0	20	0			Vierjarenplan 2014-2017	€ 403.177,50
2100/2014/01/01	2100	2014	01	01	ASC - Renovatie Generaal Henrystraat 134 tot 140		R	€ 377.355,00			20/10/2014	30/04/2015	29/06/2015	23/02/2016	15/04/2016	0	0	0			Vierjarenplan 2014-2017	€ 851.081,00
2170/2014/02/01	2170	2014	02	01	ASC - Peterbos 17 - 18		R	€ 422.055,00			20/10/2014	18/06/2015	14/09/2015	10/05/2016	25/05/2016	0	0	0			Vierjarenplan 2014-2017	€ 996.513,00
2170/2016/03/01	2170	2016	03	01	ASC - Longtin 58 - 60		R	€ 105.076,00			03/05/2016	19/08/2016	10/10/2016	08/03/2017	14/04/2017	47	47	47			Vierjarenplan 2014-2017	€ 108.000,00
2170/2016/10/01	2170	2016	10	01	ASC - Bosmie 52		GHIL	€ 35.040,00			15/07/2016	12/10/2016	15/07/2016	12/10/2016	15/12/2016	0	0	0			Vierjarenplan 2014-2017	€ 54.000,00
2210/2014/03/01	2210	2014	03	01	TOI - Versailles - Breyseghe		ZOLDERSK DAX	€ 67.095,17			01/07/2014		19/01/2015	03/04/2015	12/03/2015	0	0	0			Vierjarenplan 2014-2017	€ 165.880,00
2224/2015/01/01	2224	2015	01	01	TOI - Wezels - Geltes		PALLIMBO	€ 745.900,76		16/06/2016	21/12/2015	14/02/2017	15/03/2017	09/03/2018	27/02/2018	30	30	30			Vierjarenplan 2014-2017	€ 992.056,96
2224/2015/02/01	2224	2015	02	01	FEN - Wezels		FABRIBOIS	€ 133.176,10			12/05/2014		15/04/2016	26/09/2016	18/10/2016	0	0	0			Vierjarenplan 2014-2017	€ 349.347,60
2400/2006/01/02	2400	2006	01	02	REN - Herstel van de woningen - Fase 2: 39 woningen	Boondaalsesteenweg, Delbovestraat, Vandeuere	ARTES/ ARTES	€ 4.997.182,62		02/06/2015	17/09/2013		01/09/2015	23/11/2016	09/05/2017	34	39	34			Vierjarenplan 2014-2017	€ 1.147.520,88
2410/2015/01/01	2410	2015	01	01	REN - Rommalaere - Heymbosch		M	€ 287.158,25			22/12/2015	23/11/2016	16/01/2017	13/08/2017	18/01/2018	0	0	0			Vierjarenplan 2014-2017	€ 148.500,00
2500/2015/01/01	2500	2015	01	01	BET - Gendhi		REBETON	€ 9.070,00					01/10/2015	29/11/2015	14/10/2016	0	0	0			Vierjarenplan 2014-2017	€ 648.000,00
2560/2015/05/01	2560	2015	05	01	INC - Deuren RF		DUMAY- CANAR	€ 224.430,74		30/01/2017	28/11/2016	13/09/2017	06/11/2017	14/05/2018	25/04/2018	203	203	203			Vierjarenplan 2014-2017	€ 274.050,00
2570/2012/04/01	2570	2012	04	01	INC - Levering en plaatsing brandwerende deuren	Verscheidende sites	DUMAY- CANAR	€ 654.290,49		03/11/2014	01/07/2014	13/07/2015	24/10/2015	10/05/2016	14/10/2016	295	295	295			Vierjarenplan 2014-2017	€ 490.050,00
2580/2014/01/01	2580	2014	01	01	REN - Leduc		M	€ 137.579,24			12/08/2016	01/10/2016	28/04/2017	21/04/2017	1	1	1			Vierjarenplan 2014-2017	€ 198.450,00	
2620/2014/01/01	2620	2014	01	01	FEN - Alisier - Sophoras		L DUMAY CANA	€ 0,00		27/02/2015	11/09/2014	22/06/2015	10/09/2015	03/09/2016	30/09/2016	0	0	0			Vierjarenplan 2014-2017	€ 1.319.625,00
2620/2014/02/01	2620	2014	02	01	TOI - Cité du Melkriek - 17 et 18		TROANI	€ 910.381,99		05/01/2015	16/09/2014	23/03/2015	01/06/2015	04/07/2016	16/06/2016	0	0	0			Vierjarenplan 2014-2017	€ 657.176,89
2690/2015/04/01	2690	2015	04	01	DIV - Balcons Dumont		SETIP	€ 83.425,06			27/03/2016		18/09/2017	15/01/2018	02/03/2018	0	0	0			Vierjarenplan 2014-2017	€ 495.000,00
2700/2014/02/01	2700	2014	02	01	TOI - Site Grootveld		TROANI	€ 1.052.859,00		12/10/2015	27/05/2014	23/05/2016	01/10/2016	04/11/2017	29/03/2018	0	0	0			Vierjarenplan 2014-2017	€ 2.647.350,00
2700/2014/04/01	2700	2014	04	01	ELE - Capricorne		HULLBRIDGE A	€ 229.391,02			16/10/2014	25/01/2016	17/10/2016	14/04/2017	30/06/2017	0	67	0			Vierjarenplan 2014-2017	€ 348.232,50
2710/2013/01/01	2710	2013	01	01	ASC - Regularisering lift		SCHINDLER	€ 364.560,00			15/05/2013	11/04/2014	03/07/2014	04/01/2015	07/05/2015	0	0	0			Vierjarenplan 2014-2017	€ 292.924,00
2800/2015/02/01	2800	2015	02	01	CHA - Brusselmans - Permeke - Van Gogh		JEANFILS	€ 319.094,55			23/02/2016	10/03/2017	22/05/2017	08/10/2017	15/12/2017	287	287	287			Vierjarenplan 2014-2017	€ 256.500,00
2800/2015/06/01	2800	2015	06	01	REN - 10 woningen fase 2 (uitbreiding)		APRUZZESE	€ 250.603,60			31/10/2016	05/12/2016	03/05/2017	06/06/2017	10	10	10			Vierjarenplan 2014-2017	€ 675.000,00	
2800/2016/04/01	2800	2016	04	01	ASC - Germinale		THYSSEN/KRUPP	€ 80.464,00			26/01/2017		02/10/2017	30/12/2017	30/03/2018	157	157	157			Vierjarenplan 2014-2017	€ 236.250,00

Projectstatus	Dossiernummer	Budget	Percentage aantal dossiers	Financieel percentage
Aantal Rp	27	€ 17.163.012,03	20,61%	7,06%
Werken in uitvoer	33	€ 60.582.996,34	25,19%	24,91%
In werf	71	€ 165.507.501,40	54,20%	68,04%
In studie	131	€ 243.253.509,77	100%	100,00%

Num Werf	Nr. Ond	jaarwerf	Codewerf	Codewerf	Werbenaam	Liadres	Opdrachtnemer	Totaal_on	DMS OK	BA OK	AP OK	DMT OK	Begin werken	Einde werken	RP OK	Log_Adj	logAvAdj	log_Avpj	TypePreLibFr	Prbedrag
2020/2016/02/01	2020	2016	02	01	REN - voll. Renovatie 30+56 huizen Het Rad, Goede Lucht		SM HUL-M&M S	€ 10.888.546,86		04/10/2016	14/09/2018	19/12/2016	08/02/2017	30/09/2018		86	86	86	Vierjarenplan 2014-2017	€ 11.340.000,00
2060/2006/07/01	2060	2006	07	01	REN - Renovatie van 15 huizen - Algemene fiche	Lammerendrieslaan, Aartshertogenlaan; Scabiostraat	HULLBRIDGE A	€ 2.270.829,55		26/05/2015	14/07/2009	18/07/2016	03/10/2016	26/12/2017		14	0	14	Vierjarenplan 2014-2017	€ 78.877,34
2060/2012/01/01	2060	2012	01	01	REN - Renovatie van 12 woningen	Salvia, Silenen, Scabio, Nigellen, Tuberozen, Gloxinia	TP RENOVATIO	€ 1.857.233,60		27/01/2018		29/11/2017	05/02/2018	30/04/2019		12	12	12	Vierjarenplan 2014-2017	€ 532.562,87
2070/2015/04/01	2070	2015	04	01	ECS - 3 Linden		ENVISYS	€ 376.570,76			26/04/2016	22/11/2017	04/09/2017	03/09/2018		0	70	0	Vierjarenplan 2014-2017	€ 428.571,00
2140/2014/05/01	2140	2014	05	01	CHA - Renovatie verwarming Querelle		CFA	€ 420.424,46		12/01/2017	08/07/2015		29/06/2018	23/06/2019		401	401	401	Vierjarenplan 2014-2017	€ 815.062,50
2160/2014/01/01	2160	2014	01	01	REN - Blok 4		HULLBRIDGE A	€ 10.180.991,73		12/03/2015	04/09/2014	16/11/2015	01/06/2016	23/09/2017		110	110	110	Vierjarenplan 2014-2017	€ 18.297.452,25
2170/2012/01/01	2170	2012	01	01	ENV - Voll. Renovatie schil - Peterbos 16 (terugtrekking ondernemer)	Peterbospark 16	HULLBRIDGE A	€ 4.745.509,28		14/12/2015	24/06/2014		19/09/2016	21/04/2018		116	116	116	Vierjarenplan 2014-2017	€ 843.750,00
2170/2016/08/01	2170	2016	08	01	REN - Reno interieur Paalstraat 58 tot 64		HUIL+MM	€ 829.202,80		24/11/2016	24/10/2016	25/09/2017	16/10/2017	19/03/2019		20	20	20	Vierjarenplan 2014-2017	€ 1.215.000,00
2170/2016/11/01	2170	2016	11	01	ASC - Paleizen		COSMOLIFT	€ 50.378,00				18/12/2017	38/07/2016	15/10/2016		27	27	27	Vierjarenplan 2014-2017	€ 54.000,00
2170/2016/13/01	2170	2016	13	01	REN- Reno interieur van 30L - Fase 1	Albert I-square 35	PIT.	€ 1.074.525,17		07/06/2017	09/03/2017	21/09/2017	30/10/2017	22/01/2019		30	30	30	Vierjarenplan 2014-2017	€ 1.700.000,00
2210/2015/02/01	2210	2015	02	01	ELE - Versailles fase 3		FLABLEC	€ 277.546,16			31/08/2016	23/03/2017	15/05/2017	10/03/2018		220	220	220	Vierjarenplan 2014-2017	€ 1.002.240,00
2229/2015/01/01	2229	2015	01	01	CHA - Tornooiveld - Mariadal		SOTRLCO	€ 1.974.364,03		24/11/2016	13/11/2015	20/07/2017	29/05/2017	28/05/2018		247	247	247	Vierjarenplan 2014-2017	€ 742.500,00
2270/2014/01/01	2270	2014	01	01	REN - Bonnellesstraat 5-6-7		SETIP	€ 1.887.704,02		21/10/2015	07/10/2014	23/05/2016	08/08/2016	07/08/2017		24	24	24	Vierjarenplan 2014-2017	€ 3.322.538,06
2410/2015/02/01	2410	2015	02	01	ASC - Esseghem - Serkeyn		KONE	€ 1.106.928,60				23/11/2017	08/01/2018	03/11/2018		0	596	0	Vierjarenplan 2014-2017	€ 2.072.250,00
2410/2015/05/01	2410	2015	05	01	CHA - Esseghem 2 - 3 - 4		AXO	€ 860.291,69		01/12/2017		15/11/2017	22/12/2017	20/05/2018		0	342	0	Vierjarenplan 2014-2017	€ 378.000,00
2500	2500	2012	3	1	REN-RURAL ANCIEN		KOEKELBERG	€ 9.288.980,28		04/09/2012	25/02/2014	16/11/2017	12/02/2018	25/08/2018		0	0	0	Vierjarenplan 2014-2017	€ 7.134.393,52
2500/2014/03/01	2500	2014	03	01	ELE - Machtens - Akkoord - Vieujant		TEVEAN	€ 320.944,74			09/02/2017	09/02/2018	15/03/2018	08/01/2019		116	116	116	Vierjarenplan 2014-2017	€ 457.650,00
2500/2014/04/01	2500	2014	04	01	CHA - Machtens 2 tot 6 en 17 tot 21		ENVISYS	€ 638.431,92			03/01/2017	12/02/2018	15/03/2018	28/01/2019		116	116	116	Vierjarenplan 2014-2017	€ 839.025,00
2560/2005/02/02	2560	2005	02	02	REN - Herstel woningen - Verske 2	Crickstraat, 33-35	BAJART	€ 1.339.748,78		19/09/2016	25/03/2014	27/04/2017	27/07/2017	22/05/2018		4	4	4	Vierjarenplan 2014-2017	€ 405.000,00
2560/2013/01/01	2560	2013	01	01	ASC - Regularisering van 27 + 2 liften		TECHNILIFT	€ 1.116.700,00		18/08/2017	20/01/2017		05/02/2018	31/03/2019		485	485	485	Vierjarenplan 2014-2017	€ 270.000,00
2560/2015/01/01	2560	2015	01	01	ASC - Regularisering van 27 + 2 liften		TECHNILIFT	€ 1.116.700,00		18/08/2017	20/01/2017		05/02/2018	31/03/2019		485	485	485	Vierjarenplan 2014-2017	€ 877.500,00
2580/2014/02/01	2580	2014	02	01	FEN - Ramen en deuren Helmetwijk		FRESON	€ 242.297,96			27/06/2014	15/08/2016	02/11/2016	27/09/2017		211	211	211	Vierjarenplan 2014-2017	€ 440.137,60
2580/2014/06/01	2580	2014	06	01	ASC - Regularisering van 25 liften		TECHNILIFT	€ 1.417.290,00		23/02/2017	16/11/2015	24/01/2018	02/01/2018	22/07/2019		537	537	537	Vierjarenplan 2014-2017	€ 2.153.250,00
2580/2016/05/01	2580	2016	05	01	CHA- Reno pro CC en ECS Gaucheret Thomas Marbotin (fusie 15/02/01 en 15/03/01	Gaucheret 132-136 Thomas 8-12 Marbotin 18-28 Landbouw	SOTRLCO	€ 560.224,85		23/05/2017	27/10/2016	07/02/2018	01/02/2018	28/09/2018		159	159	159	Vierjarenplan 2014-2017	€ 411.750,00
2620/2014/04/01	2620	2014	04	01	CHA - Kettelhuizen Neerstalle		SOTRLCO	€ 660.661,67		09/12/2016	24/07/2015	06/04/2017	28/04/2017	24/10/2017		0	316	0	Vierjarenplan 2014-2017	€ 540.000,00
2690/2014/01/01	2690	2014	01	01	TOI - Site - Vanderbiest - Grens		TOITURES CH	€ 589.588,50		31/01/2017	08/06/2016		12/03/2018	05/01/2019		96	96	96	Vierjarenplan 2014-2017	€ 941.236,20
2690/2014/02/01	2690	2014	02	01	TOI - 22 huizen		TROIANI	€ 519.680,97		15/05/2018		18/05/2018	01/12/2017	06/09/2018		22	22	22	Vierjarenplan 2014-2017	€ 472.500,00
2700/2014/03/01	2700	2014	03	01	ASC - Eenhoorn Stockel MSL		SCHINDLER	€ 274.632,00			02/07/2014	24/04/2018	01/06/2017	26/01/2018		0	0	0	Vierjarenplan 2014-2017	€ 600.750,00
2705/2011/02/01	2705	2011	02	01	ENV - Renovatie van de gevels, daken, buitenschrijnwerk	Abelooslaan, 18 tot 24	BEMAT	€ 2.633.122,13		14/03/2017	24/06/2014	14/09/2017	04/12/2017	01/06/2019		93	93	93	Vierjarenplan 2014-2017	€ 405.000,00
2705/2014/02/01	2705	2014	02	01	TOI - Broqueville I en II		TROIANI	€ 491.133,82			24/10/2016	07/12/2017	01/11/2017	28/06/2018		129	129	129	Vierjarenplan 2014-2017	€ 300.000,00
2705/2015/02/01	2705	2015	02	01	ELE - Broqueville 258		TEVEAN	€ 143.250,00			14/10/2016		13/11/2017	10/07/2018		0	61	0	Vierjarenplan 2014-2017	€ 189.000,00
2710/2015/01/01	2710	2015	01	01	CHA - Vriendschapswijk (kethuis en warmtekrachtkoppeling)		ENVISYS	€ 551.648,55		13/04/2017	06/09/2016	10/08/2017	11/09/2017	09/11/2017		0	322	0	Vierjarenplan 2014-2017	€ 850.500,00
2710/2015/05/01	2710	2015	05	01	FEN - Oleslagers 11 - 13		PIERRET PROJ	€ 297.971,99		06/01/2017	12/04/2016	22/12/2017	12/02/2018	02/05/2018		52	52	52	Vierjarenplan 2014-2017	€ 472.500,00

In werf 33 € 60.582.996,34

Num Werf	Nr. Ond	Jaarwerf	Codewerf	Codewerf	Werfbenaming	Liadres	Opdrachtnemer	Totaal_on	DMS OK	BA OK	AP OK	DMT OK	Begin werken	Einde werken	RP OK	Log_Adj	logAvAdj	log_Avpj	TypePreLibFr	Pbrdrag
2020/2014/01/02	2020	2014	01	02	FAC - Grondels 59 - 63			€ 14.708.087,75		12/04/2018	18/07/2016					384	384	384	Vierjarenplan 2014-2017	€ 16.883.721,00
2020/2014/02/01	2020.	2014	02	01	REN - 56 huizen - Het Rad - Goede Lucht (zie vervolg 2020/2016/02/01)			€ 0,00			14/09/2015					56	56	56	Vierjarenplan 2014-2017	€ 11.340.000,00
2050/2015/01/01	2050.	2015	01	01	ELE - Hunderenveld			€ 0,00		04/04/2017						0	0	0	Vierjarenplan 2014-2017	€ 656.100,00
2060/2015/03/01	2060	2015	03	01	REN - 37 woningen			€ 0,00		14/09/2017	23/01/2017					21	21	21	Vierjarenplan 2014-2017	€ 2.012.434,60
2070/2015/02/01	2070.	2015	02	01	CHA - 150 woningen			€ 0,00			26/04/2016					0	150	0	Vierjarenplan 2014-2017	€ 3.362.890,68
2070/2015/03/01	2070.	2015	03	01	FEN - Buitschrijnwerk 109 won			€ 0,00	11/05/2015		15/03/2018					109	109	109	Vierjarenplan 2014-2017	€ 1.344.937,50
2070/2016/01/01	2070.	2016	01	01	INC - brandwerende deuren - Patrimonium SISP		DUMAY- CANAR	€ 388.371,85		04/09/2017		23/11/2017				0	0	0	Vierjarenplan 2014-2017	€ 1.735.136,40
2100/2015/04/01	2100	2015	04	01	ABAND (2100/2015/04/02 2140/2017/03/01 2270/2017/01/01)		SOTRAFEU	€ 84.036,00			25/06/2015					0	0	0	Vierjarenplan 2014-2017	€ 486.000,00
2140/2014/08/01	2140	2014	08	01	REN - Vautour			€ 0,00			09/02/2017					14	14	14	Vierjarenplan 2014-2017	€ 498.150,00
2140/2014/09/01	2140	2014	09	01	REN - Hoog 365 - Menslievenheid 10			€ 0,00			19/12/2016					16	16	16	Vierjarenplan 2014-2017	€ 2.689.715,00
2140/2014/10/01	2140.	2014	10	01	ENV - Pierremans 57 - Menslievenheids 8			€ 0,00			13/07/2017					68	68	62	Vierjarenplan 2014-2017	€ 1.640.385,00
2140/2014/11/01	2140.	2014	11	01	ENV - Krakeelstraat 2 en 3			€ 0,00		07/05/2018	23/09/2016					131	131	131	Vierjarenplan 2014-2017	€ 1.331.100,00
2140/2016/04/01	2140.	2016	04	01	FEN - Versailles 3 (+ ondoorlatenheid terrassen)	Versailles 3		€ 0,00			16/04/2018					35	35	35	Vierjarenplan 2014-2017	€ 1.530.279,00
2140/2016/05/01	2140	2016	05	01	ELE - Regularisering Elek Versailles 1 en 2	Versailles 1 en 2		€ 0,00		30/01/2018						272	272	273	Vierjarenplan 2014-2017	€ 1.933.618,50
2140/2016/06/01	2140.	2016	06	01	TSP - Vervangen DEP , DEU, DEF Versailles	Versailleswijk - zie memo		€ 0,00								281	281	273	Vierjarenplan 2014-2017	€ 2.496.299,02
2170/2014/03/01	2170.	2014	03	01	REN - Tempel 9 - 13			€ 0,00			24/10/2016					12	12	12	Vierjarenplan 2014-2017	€ 3.024.216,00
2170/2015/03/01	2170.	2015	03	01	CHA - Oude wijk			€ 0,00								143	143	143	Vierjarenplan 2014-2017	€ 340.200,00
2170/2016/05/01	2170.	2016	05	01	CHA - Magnolias - Pionen - Romeinsesteenweg			€ 0,00	27/10/2016		23/12/2017					216	216	126	Vierjarenplan 2014-2017	€ 626.400,00
2170/2016/06/01	2170.	2016	06	01	REN - 24 appartementen Peterbos - Globale fiche (tot aan ba)			€ 0,00		16/08/2016	20/06/2016	10/03/2017				24	24	24	Vierjarenplan 2014-2017	€ 587.520,00
2170/2016/14/01	2170.	2016	14	01	TOI - Reno daken Longtin	Longtinstraat 58-60		€ 0,00			06/12/2016					77	77	77	Vierjarenplan 2014-2017	€ 202.500,00
2170/2016/15/01	2170.	2016	15	01	TOI - Reno daken Masoin 19-23	Masoinlaan 19-23		€ 0,00			06/12/2016					51	0	51	Vierjarenplan 2014-2017	€ 183.600,00
2170/2017/01/01	2170.	2017	01	01	REN - Regularisering 12 M - Stock - Heideken en Verregat	Heidekencomplex en Verregat		€ 0,00								0	0	0	Vierjarenplan 2014-2017	€ 165.880,00
2229/2014/03/01	2229.	2014	03	01	CHA - 18 woningen - globale fiche			€ 0,00								0	0	0	Vierjarenplan 2014-2017	€ 2.025.000,00
2270/2014/02/01	2270.	2014	02	01	REN - Thibaut 70 - 72 - 76			€ 0,00		16/03/2018	22/02/2018					24	41	24	Vierjarenplan 2014-2017	€ 1.980.450,00
2270/2014/03/01	2270	2014	03	01	REN - Grote Haag 103			€ 0,00								0	0	0	Vierjarenplan 2014-2017	€ 1.485.000,00
2300/2014/02/01	2300.	2014	02	01	REN - W Van Perck			€ 0,00								0	0	0	Vierjarenplan 2014-2017	€ 720.000,00
2330/2015/02/01	2330	2015	02	01				€ 0,00			19/12/2016					99	99	99	Vierjarenplan 2014-2017	€ 810.000,00
2330/2015/03/01	2330	2015	03	01	REN - Vanderveken			€ 0,00								7	7	7	Vierjarenplan 2014-2017	€ 413.100,00
2330/2015/04/01	2330	2015	04	01	TOI - 56 huizen			€ 0,00		26/06/2017	25/01/2016					56	56	56	Vierjarenplan 2014-2017	€ 2.906.225,78
																				€ 4.464.865,00
																				€ 2.906.225,78
																				€ 4.464.865,00
																				€ 750.000,00
																				€ 5.312.250,00
																				€ 1.515.000,00
																				€ 1.651.860,00
																				€ 594.000,00
																				€ 475.200,00
																				€ 310.500,00
																				€ 324.000,00
																				€ 1.576.800,00
																				€ 729.000,00
																				€ 437.400,00
																				€ 742.500,00
																				€ 340.200,00
																				€ 409.914,00
																				€ 3.267.000,00
																				€ 591.732,00
																				€ 1.003.320,00
																				€ 3.240.000,00
																				€ 5.256.900,00
2400/2016/01/01	2400.	2016	01	01	REN - Zware reno van 160 W (Fase 3 QD 1417 en fase 4 QD1822)	Divers		€ 0,00	23/05/2016							40	40	132	Vierjarenplan 2014-2017	€ 3.800.000,00
2410/2014/03/01	2410.	2014	03	01	ENV - Esseghem 3 en 4			€ 0,00			14/09/2017					67	67	67	Vierjarenplan 2014-2017	€ 3.492.855,00
2410/2014/04/01	2410.	2014	04	01	ENV - Vanderperren			€ 0,00			29/03/2018					51	54	51	Vierjarenplan 2014-2017	€ 3.847.500,00
2430/2015/01/01	2430	2015	01	01	REN - Herkoliers			€ 0,00								40	0	40	Vierjarenplan 2014-2017	€ 46.372,50
2500/2006/24/01	2500	2006	24	01	INC - Regularisering brandpreventie	Verschillende complexen		€ 0,00			28/11/2016					641	641	641	Vierjarenplan 2014-2017	€ 2.845.430,58
2500/2013/02/01	2500.	2013	02	01	REN - Gulden Bodem - Ossegem - Nogent - De Koninck			€ 0,00			28/11/2016					0	0	0	Vierjarenplan 2014-2017	€ 564.895,00
2500/2013/03/01	2500	2013	03	01	REN - Ossegem 72 - 78			€ 0,00			28/11/2016					6	0	6	Vierjarenplan 2014-2017	€ 730.500,00
2500/2014/02/01	2500	2014	02	01	REN - Van Meulecom			€ 0,00	28/04/2015		26/09/2016					7	13	7	Vierjarenplan 2014-2017	€ 1.995.300,00
2500/2015/05/01	2500	2015	05	01	FAC - Machtens 1			€ 0,00	06/02/2017							0	0	0	Vierjarenplan 2014-2017	€ 472.500,00
2500/2016/02/01	2500	2016	02	01	ASC - Machtens			€ 0,00			27/01/2017					0	322	0	Vierjarenplan 2014-2017	€ 405.000,00
2500/2018/01/01	2500	2018	01	01	VEN - regularisering verlichtingsinstallatie 99 won.			€ 0,00								0	0	0	Vierjarenplan 2014-2017	€ 337.500,00
2560/2014/02/01	2560.	2014	02	01	FAC - Achtergevels Combaz 10 tot 18			€ 0,00		30/11/2017	24/10/2016					66	66	66	Vierjarenplan 2014-2017	€ 1.417.500,00
2560/2014/03/01	2560.	2014	03	01	ENV - Vlogaert 22 tot 26			€ 0,00		16/11/2017	23/01/2017					104	104	104	Vierjarenplan 2014-2017	€ 1.242.000,00
2560/2014/04/01	2560.	2014	04	01	REN - 11 huizen - Kersbeek			€ 0,00		13/06/2018	19/12/2016					11	11	11	Vierjarenplan 2014-2017	€ 2.396.250,00
2560/2014/05/01	2560.	2014	05	01																

2017/2016/02/02	2570	2014	02	04	CH - Vervanging prod HU BU 24-20 W (377) EC 21 W/20 W 20-20	€ 0,00		24/02/2017					143	143	143	Vierjarenplan 2014-2017	€ 113.400,00
2570/2014/02/03	2570.	2014	02	03	CHA - Centralisering prod ECS et regulariseren van de ketelhuizen - Art 17 19	€ 0,00							21	21	21	Vierjarenplan 2014-2017	€ 137.025,00
2570/2014/02/04	2570.	2014	02	04	CH - Regulariseren ketelhuizen (Vale Marie Theresiastraat)	€ 0,00							143	143	143	Vierjarenplan 2014-2017	€ 83.160,00
2570/2015/05/01	2570.	2015	05	01	TOI - Groen - Rivieren	€ 0,00							81	81	81	Vierjarenplan 2014-2017	€ 382.725,00
2580/2014/03/01	2580.	2014	03	01	REN - Volledige renovatie - Guffens - De Craene	€ 0,00		30/03/2018	28/11/2016				21	42	21	Vierjarenplan 2014-2017	€ 409.590,00
2580/2014/04/01	2580.	2014	04	01	CHA - Voltaire 163	€ 245.433,49		24/04/2017	15/07/2016				0	0	0	Vierjarenplan 2014-2017	€ 3.231.832,50
2580/2015/01/01	2580	2015	01	01	REN - Helmet - Vandroogenbroeck	€ 0,00			14/09/2017				34	48	34	Vierjarenplan 2014-2017	€ 272.700,00
2580/2016/01/01	2580	2016	01	01	REN - Voll. reno 120 W (stockopdracht) (= 2580/2016/01/01 + 2580/2016/06/01)	€ 0,00		09/01/2018	23/05/2016				120	120	80	Vierjarenplan 2014-2017	€ 3.306.960,00
2690/2015/01/01	2690	2015	01	01.	TOI - 81 huizen	€ 0,00			26/04/2016				81	81	81	Vierjarenplan 2014-2017	€ 2.450.250,00
2690/2015/03/01	2690	2015	03	01	ABO - 21 huizen - Excursie	€ 0,00		27/10/2016	24/10/2016				21	21	21	Vierjarenplan 2014-2017	€ 1.620.000,00
2700/2014/08/01	2700.	2014	08	01	REN - Noodlottige Rots 32 tot 38	€ 0,00			24/10/2016				40	0	40	Vierjarenplan 2014-2017	€ 901.125,00
2700/2016/02/01	2700.	2016	02	01	ECS - Verbinding - Solleveld	€ 345.105,47		25/11/2016	20/06/2016	18/10/2017			38	38	0	Vierjarenplan 2014-2017	€ 5.677.452,00
2700/2017/02/01	2700	2017	02	01	REN - ACTIVITEIT heropbouw van 27 won.	€ 0,00							0	0	0	Vierjarenplan 2014-2017	€ 538.650,00
2710/2014/04/01	2710.	2014	04	01	ENV - Vriendschapswijk - Gele hoek	€ 0,00			24/10/2016				324	324	324	Vierjarenplan 2014-2017	€ 5.082.102,00
2710/2015/02/01	2710.	2015	02	01	BET - Doornal	€ 0,00			31/05/2016				0	0	0	Vierjarenplan 2014-2017	€ 3.820.500,00
2710/2015/03/01	2710.	2015	03	01	REN - Renovatie van 13 huizen (CAO)	€ 0,00			23/01/2017				13	13	13	Vierjarenplan 2014-2017	€ 256.500,00
2710/2015/03/02	2710.	2015	03	02	REN renovatie van 6 huizen zonder SV	€ 397.987,55			23/01/2017				6	6	6	Vierjarenplan 2014-2017	€ 1.404.000,00
2710/2015/03/03	2710.	2015	03	03	REN - renovatie van 7 huizen met SV	€ 0,00							7	7	7	Vierjarenplan 2014-2017	
2800/2015/03/01	2800.	2015	03	01	FEN - Léger 38	€ 1.321.084,37		24/01/2018	09/03/2017				39	39	39	Vierjarenplan 2014-2017	€ 1.471.500,00
2800/2015/03/01	2800	2015	03	01	FEN - Léger 38	€ 1.321.084,37		24/01/2018	09/03/2017				39	39	39	Vierjarenplan 2014-2017	€ 13.500,00
2800/2015/04/01	2800	2015	04	01	FAC - Oleandergaard	€ 1.837.541,35		12/07/2017	24/10/2016				50	50	50	Vierjarenplan 2014-2017	€ 2.303.660,52
2800/2015/05/03	2800.	2015	05	03	SEC - Brandveiliging Permeke LOT 02 (4 loten)	€ 0,00			02/06/2016				0	0	0	Vierjarenplan 2014-2017	€ 189.000,00
2800/2016/02/01	2800.	2016	02	01	ASC - binnendeuren van cabines	€ 0,00							0	0	0	Vierjarenplan 2014-2017	€ 236.250,00
2800/2016/06/01	2800.	2016	06	01	DIV - waterdichtheid garages Germainal 3	€ 0,00							192	0	192	Vierjarenplan 2014-2017	€ 222.750,00

€ 165.507.501,40