

Bijlage: Tweejaarlijks verslag, november 2021 – Uittreksel betreffende de Brusselse projecten

Description reform end Investment (Sub project ID)	Milestone / Target	Name (description of M orT)	Q/YEAR	PROGRESS STATUS	TARGET DATE ESTIMATED	Current situation Milestones
Public building renovations of the Brussels-Capital Region (I-1.08)	Milestone	Adaptation of the electricity ordinance to introduce a one-stop shop for renovations	Q1/2022	On track	31/03/2022	Second reading of the draft project has been adopted.
Improved energy grant scheme of the Brussels-Capital region (R-1.02)	Milestone	Entry into force of new regulation on energy grant schemes in Brussels	Q1/2022	On track	31/03/2022	The Finance Inspector's opinion on the energy decree has been obtained. The opinion of the Minister of Finance has been asked. The Finance Inspector's opinion on the decree of the renovation grants has been asked.
Regional data exchange platform of the Brussels-Capital Region (I-2.10)	Milestone	Award of the public contract	Q2/2021	Completed	30/06/2021	Milestone has been reached.
Digitalisation of citizen-business processes of the Brussels-Capital Region (I-2.11)	Milestone	Entry in operation of new digital platforms	Q2/2021	Completed	30/06/2021	Milestone has been reached.
Development of an AI institute in order to use this technology to meet societal challenges - Brussels-Capital Region (I-2.14)	Milestone	Completion of pilot projects by the AI for the Common Good Institute	Q2/2022	On track	30/06/2022	One pilot project has been defined, the three other pilot projects will be defined by the end of 2021 (workshops are being organized to help with this process).
Introduction of 5G – National fixed and mobile broadband plan - Federal and Regional level (R-2.03)	Milestone	Revision of the legislative framework of the three regions on radiation standards	Q3/2022	On track	30/09/2022	Adoption in first reading, on 07/10/2021, by the Government, of a legislative text to raise the level of radiation standards, in order to allow the deployment of 5G.

Description reform end Investment (Sub project ID)	Milestone / Target	Name (description of M orT)	Q/YEAR	PROGRESS STATUS	TARGET DATE ESTIMATED	Current situation Milestones
Smart Move of the Brussels-Capital Region (I-3.15)	Milestone	Smart Move application is operational	Q2/2022	On track	30/06/2022	Version MVP1 of the application has been developed. Several legal questions have been submitted to the Council of State.
Charging stations - RBC of the Brussels-Capital Region (R-3.05)	Milestone	Adoption of a decree specifying the security standards and of an infrastructure delivery plan	Q1/2022	On track	31/03/2022	For the decree specifying the security standards: consultations are ongoing, with the aim to finalise a first project to send to the government for a first reading; For the delivery plan: a first version will be discussed with the stakeholders.
Digital turnaround for Brussels schools of the Brussels-Capital Region (I-4.05)	Target	Equipping schools/institutions with adequate ICT devices and infrastructure to improve the overall performance of education systems	Q4/2021	On track	31/12/2021	
Brussels Regional Strategy for the Economic Transition of the Brussels-Capital Region (R-5.08)	Milestone	Adoption of the Regional Strategy for Economic Transition	Q1/2022	On track	31/03/2022	Thematical working groups are being organised. The last working group is planned on 26 October. The output of these working groups will be strategical axis and operational measures and actions for the strategy.
Spending review of the Brussels-Capital Region (R-6.04)	Milestone	Spending review pilot or integration into budgetary process (1)	Q4/2021	On track	31/12/2021	The Spending Review on mobility is finished. The Spending Review on social housing will be finished by the end of 2021.