

nb	NOMBRE PROJETS > 270.000 €			GLOBAL		
	SISP	OK	RETARD	TOTAL PROJETS	% OK	% RETARD
16	ABC	8	0	8	100,00%	0,00%
15	EvereCity	5	1	6	83,33%	16,67%
14	Habitation Moderne	2	5	7	28,57%	71,43%
13	Foyer Schaerbeekois	5	2	7	71,43%	28,57%
12	HBM	3	2	5	60,00%	40,00%
11	Foyer Du Sud	4	1	5	80,00%	20,00%
10	Logement Molenbeekois	12	2	14	85,71%	14,29%
9	Lojega	6	7	13	46,15%	53,85%
8	Binhôme	5	0	5	100,00%	0,00%
7	Log'Iris	2	5	7	28,57%	71,43%
6	Comenisa	7	3	10	70,00%	30,00%
5	Foyer Laekenois	2	0	2	100,00%	0,00%
4	Logement Bruxellois	7	0	7	100,00%	0,00%
3	Logis-Floréal	5	2	7	71,43%	28,57%
2	EBDS	3	5	8	37,50%	62,50%
1	Foyer Anderlechtois	3	0	3	100,00%	0,00%
	REGION	79	35	114	69,30%	30,70%

**POURCENTAGE GÉNÉRAL D'AVANCEMENT - BILAN 2022 - VISION QUANTITATIVE - 69,30% DANS LES DÉLAIS**

Annexe 1 - Tableau 2

■ RETARD ■ OK

